Brentwood Road
Reconstruction/Rehabilitation
Office: 202-636-5696

Fax: 202-636-5697

Engineering Excellence Construction Quality < Professional Integrity

Resurfacing /Reconstruction/ Rehabilitation of Brentwood Rd N.E.,
9™ Street N.E., W Street N.E. and Edgewood Street N.E.

DC Contract No.: DCKA-2007-C-0121
F.A.P. No.: STP-3301 (32)

Construction Manager’s Weekly Report
Week of 11/15/09 to 11/21/09

PROJECT SUMMARY

Removal and disposal of existing roadway pavement, curb and gutter and sidewalk

¢ Milling of existing asphalt pavement at various locations
¢ Construction of catch basins, Water Quality Catch Basins, manholes, and storm drains

¢ (Construction of granite curb, PCC curb and gutter, brick sidewalk, wheelchair/bicycle ramps and
medians, and an underdrain system

e Placement of new Superpave Hot Mix Asphalt and base, PCC base and aggregate base course

e Removal and transportation to DDOT storage yard of existing traffic signals and light poles.
Installation of new street lighting and traffic signals

® Conversion of existing fire hydrants to the Traffic Type and relocation of fire hydrants
® Reconstruction of driveway aprons

¢ Installation of bus stop pads at various locations

e (Construction of colored PCC pavement and raised cross walks at various locations

¢ Installation of safety bollards at various locations

® Removal of existing tress and installation of new landscaping

Project is to be constructed in accordance with the District of Columbia Department of Transportation
Standard Specifications for Highways and Structures (2005) and amendments incorporated into the
contract.

Total Contract Value: $8,217,912.74 Prime Contractor: Fort Myer Construction
Notice to Proceed Date: February 4, 2009 Project Completion Date: August 8, 2010
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ISSUES AND RESOLUTIONS

1. “Milling & Paving — Phase-11” started and completed from the circle to Rhode Island Avenue NE
on Brentwood Road to W Street NE on Saturday 11/21/09 until complete.

2. Thermoplastic pavement markings started on Brentwood Road. Scheduled to complete on Monday
11/23/09.

COMMUNITY OUTREACH

All the stakeholders informed regarding the new milling & paving plan.
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DAY -BY-DAY WORK PERFORMED
Sunday 11/15/09:
FMCC completed the milling & paving from 9™ Street to station 124+00 LT on Brentwood Road NE this
Sunday.
Monday 11/16/09:
Brentwood Road: FMCC installed granite curb and electrical work.
Tuesday 11/17/09
Brentwood Road: FMCC placed PCC curb, PCC base, installed granite curb and thermoplastic pavement
markings.
Wednesday 11/18/09:

Brentwood Road: FMCC installed brick sidewalk, PCC gutter and PCC wheelchair ramps.

Thursday 11/19/09:
Brentwood Road: FMCC installed colored PCC pavement and brick sidewalk.

Friday 11/20/09:
Brentwood Road: FMCC installed colored PCC pavement, brick sidewalk, placed PCC base and
completed milling of the side streets.

Saturday 11/21/09:
Brentwood Road: FMCC started and completed the placement of superpave asphalt course on
Brentwood Road NE.
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TWO-WEEK LOOK-AHEAD SCHEDULE

Brentwood Road, NE

02-Nov-09

EXCAVATE
AND PLACE
SIDEWALK
FROM 134400
TO 136+00 LT

03-Nov-09

EXCAVATE
AND PLACE
SIDEWALK
FROM 134400
TO 136+00 LT

04-Nov-09

EXCAVATE
AND PLACE
SIDEWALK
FROM 130+00
TO 134+00 LT

05-Nov-09

EXCAVATE
AND PLACE
SIDEWALK
FROM 130+00
TO 134+00 LT

06-Nov-09

EXCAVATE
AND PLACE
SIDEWALK
FROM 130+00
TO 134+00 LT

07-Nov-09

EXCAVATE
AND PLACE
SIDEWALK
FROM 130+00
TO 134+00 LT

TRANSITION EXCAVATE EXCAVATE POUR PCC POUR PCC CURING OF

TO SARATOGA | WEST SIDE OF AND PLACE BASE ON FIRST | BASE ON INTERSECTION

CLOSURE SARATOGA AGGREGATE HALF OF THE SECOND HALF AND INSTALL

INTERSECTION | BASE COURSE INTERSECTION | OF THE GRANITE AT
INTERSECTION | SARATOGA

ELECTRICAL PLACE

CONDUIT TRAFFIC

BETWEEN MH- CABINET

31 AND MH-30 FOUNDATION
AT SARATOGA
AND
BRENTWOOD
STREET LIGHT
FOUNDATIONS

W Street NE

02-Nov-09

03-Nov-09

04-Nov-09

05-Nov-09

06-Nov-09

PEPCO
CONNECTION
OF CABINET
(TENTATIVE)

07-Nov-09
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09-Nov-09 10-Nov-09 11-Nov-09 12-Nov-09 13-Nov-09 14-Nov-09
REMAINING PLACE BRICK NO WORK DUE | EXCAVATION PLACE INNER PLACE INNER
ELECTRICAL SIDEWALK AT | TO VETERANS | OF CIRCLE CIRCLE CIRCLE AND
CONDUIT SARATOGA DAY HOLIDAY GRANITE ISLAND
AND GRANITE
BRENTWOOD
TRAFFIC TRAFFIC TRAFFIC TRAFFIC PLACE CIRCLE
SIGNAL SIGNAL SIGNAL SIGNAL SIDEWALK
CABLING CABLING CABLING CABLING AND | AND ISLAND
PLACE OUTER | GRANITE
CIRCLE PCC
CURB

Brentwood Road, NE

16-Nov-09 17-Nov-09 18-Nov-09 19-Nov-09 20-Nov-09 21-Nov-09
PLACE INNER PLACE BRICK PLACE BRICK REMOVE MOT REMOVE MOT
CIRCLE AND ON ISLANDS ON ISLANDS
ISLAND
GRANITE AND
PLACE CIRCLE
SIDEWALK
PEPCO PEPCO
CONNECTIONS | CONNECTIONS
TO TRAFFIC TO TRAFFIC
SIGNALS SIGNALS
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VIEW OF PAVEMENT PROFILING WORK IN PROGRESS ON BRENTWOOD ROAD NE

VIEW OF PLACEMENT OF PAVING FABRIC ON BRENTWOOD ROAD NE
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VIEW OF SUPER-PAVE ASPHALT COURSE BEING PLACED ON BRENTWOOD ROAD NE

4

VIEW OF THERMOPLASTIC PAVEMENT MARKING WORK IN PROGRESS ON BRENTWOOD ROAD NE
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VIEW OF PCC CURB BEING PLACED AROUND THE CIRCLE ON BRENTWOOD ROAD NE
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VIEW OF GRANITE CURB AND PCC CURB INSTALLED AROUND THE CIRCLE ON BRENTWOOD ROAD NE
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VIEW OF STAMPED SIDEWALK WORK IN PROGRESS AROUND THE CIRCLE ON BRENTWOOD ROAD NE

VIEW OF STAMPED SIDEWALK AROUND THE CIRCLE ON BRENTWOOD ROAD NE
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VIEW OF TWO PAVING CREWS PACING ASPHALT ON BRENTWOOD ROAD NE
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